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Day 19| 13| 15| 26| 10
Category Iso Month |10[11[11[11]12
Year 18| 18| 18| 18|18
Drawing No: Drawing Title: Approved Type: |Scale: [Revision:
GR-L Ground floor Lighting AG SO Al -|B|C D
01-L 1st Floor Lighting AG SO Al -|B|C D
02-SP 2nd Floor Lighting AG SO Al -|B|C D
GR-SP Ground Floor Small Power AG SO Al -|B C
01-SP 1st Floor Small Power AG SO Al -1 A B|C
02-SP 2nd Floor Small Power AG SO Al -1 A B
GR-FA Ground Floor Fire Alarm AG SO Al -|B
01-FA 1st Floor Fire Alarm AG SO Al -
02-FA 2nd Floor Fire Alarm AG SO Al -
DE-01 Ground Floor Tenants Electrical Riser Plan AG SO Al Al B
DE-02 Ground Floor Tenants Electrical Elevation AG SO Al A
DE-03 1st & 2nd floor Tenants Electrical Riser Plan AG SO Al
DE-04 1st & 2nd floor Tenants Electrical Riser Plan AG SO Al -
DE-05 Ground Floor Main MCCB Panel & FA Panel AG SO Al -1 A
DE-06 Ground Floor Main Intake Cupboard AG SO Al -1 A
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Parkeray [Bob Wills E|E|E|E|E
Parkeray|Chris Pratt E[E|E|E|E
Parkeray|Joe Rowley E|E|E|E|E
Parkeray|Marc Hope E|E|E]|E
Parkeray|Trevor Freeman E[E|E|E
P & M|Alan Gunn E|E|E|E|E
P & M|Eddie Mark E|E|E|E|E
P & M{Paul Nightingale E|E|E|E|E
P & M|James Mark E|E|E
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