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Day 19 13 15 26 10 14 17
Category SO Month 10 11 11 11 12 12 12

Year 18 18 18 18 18 18 18
Drawing No: Drawing Title: Approved Type: Scale: Revision:

GR-L Ground floor Lighting AG SO A1 - B C D E
01-L 1st Floor Lighting AG SO A1 - B C D E
02-SP 2nd Floor Lighting AG SO A1 - B C D E

GR-SP Ground Floor Small Power AG SO A1 - B C D
01-SP 1st Floor Small Power AG SO A1 - A B C D
02-SP 2nd Floor Small Power AG SO A1 - A B D

GR-FA Ground Floor Fire Alarm AG SO A1 - B C
01-FA 1st Floor Fire Alarm AG SO A1 - A
02-FA 2nd Floor Fire Alarm AG SO A1 - A

DE-01 Ground Floor Tenants Electrical Riser Plan AG SO A1 A B C
DE-02 Ground Floor Tenants Electrical Elevation AG SO A1 A
DE-03 1st & 2nd floor Tenants Electrical Riser Plan AG SO A1 -
DE-04 1st & 2nd floor Tenants Electrical Riser Plan AG SO A1 - A
DE-05 Ground Floor Main MCCB Panel & FA Panel AG SO A1 - A B
DE-06 Ground Floor Main Intake Cupboard AG SO A1 - A B

SCHE1 Ground Floor Schematic AG SO n/a A
SCHE2 Moss switchgear layout AG SO n/a -

Distribution: Number and type of copies:
Parkeray Bob Wills E E E E E E E
Parkeray Chris Pratt E E E E E E E
Parkeray Joe Rowley E E E E E E E
Parkeray Marc Hope E E E E E E
Parkeray Trevor Freeman E E E E E E

P & M Alan Gunn E E E E E E E
P & M Eddie Mark E E E E E E E
P & M Paul Nightingale E E E E E E E
P & M James Mark E E E
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